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1. PROGRESS MADE THIS REPORT PERIOD 

• In response to the amended Scope of Work issued 
(WAF) Amendment D, Toeroek prepared a staffing 
July 11,2012. On July 13,2012, EPA issued Mod 
staffing plan. 
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Work Assignment Form 
and submitted it to EPA on 

• Toeroek began to prepare for the title search, £UV££U"''J' a title company that would 
collect title documents and mapping the parcels in railroad corridor that would be 
the subject of the title search. Toeroek prepared map using GIS files obtained from 
EPA. This map was submitted to EPA for and clarification on the parcels to 
research. 

• Toeroek prepared the monthly progress report and nmmc1a1 
• Toeroek performed management, administrative, 

I 

2. DELIVERABLES 

Monthly Progress Report and, 
Financial 

Staffmg Plan 

Staffing Plan for Amend. D 

July 20, 2012 · 

November 2, 2010 

July 11, 2012 

3. OUTSTANDING ISSUES/RESOLUTION 
The scope of Amendment D solely addressed the title 
not address fees for another year ofstorage of the W.R. 
for another year of storage is required. 

4. PLANNED ACTIVITIES 
• Proceed at EPA's direction upon their review of the 
• Pay monthly fee for storage ofW.R. Grace boxes. 
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November 8, 2010 

of the railroad corridor. It did 
boxes. Additional funding 

map of the railroad corridor. 
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• In response to the amended Scope of Work issued ur1der Work Assignment Form 
(WAF) Amendment D, Toeroek prepared a staffing plan and submitted it to EPA on 
July 11,2012. On July 13,2012, EPA issued Mod to the Task Order, approving this 
staffing plan. 

• Toeroek began to prepare for the title search, identiJ[Ying a title company that would 
collect title documents and mapping the parcels in tl e railroad corridor that would be 
the subject of the title search. Toeroek prepared the map using GIS files obtained from 
EPA. This map was submitted to EPA for commen and clarification on the parcels to 
research. 

• Toeroek prepared the monthly progress report and f nancial report. 
• Toeroek performed management, administrative, an~ financial activities. 

2. DELIVERABLES 

Monthly Progress Report and 
Financial Report 

Staffmg Plan 

Staffmg Plan for Amend. D 

July 20, 2012 

November 2, 2010 

July 11, 2012 

3. OUTSTANDING ISSUES/RESOLUTION 

Ju y 20,2012 August 13, 2012 

Novt mber 2, 2010 November 8, 2010 

Juy 11,2012 

The scope of Amendment D solely addressed the titles arch of the railroad corridor. It did 
not address fees for another year of storage of the W.R. Grace boxes. Additional funding 
for another year of storage is required. 

4. PLANNED ACTIVITIES 
• Proceed at EPA's direction upon their review of the arcel map of the railroad corridor. 
• Pay monthly fee for storage ofW.R. Grace boxes. 
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5. FINANCIAL STATUS 
See attached financial summ and backup for details. Note that the ODCs on the June 
2012 invoice included fees fo two monihs·ofbox storage, cov~g·both June and July. 
Since storage for the month o July was 'invoiced on the previops invoice, there are no 
storage charges on the July in oice. 

6. QUALITY ASSURANCE ( A) ACTMTIES 
All activities were performed n accordance with Toeroek's approved Quality Assurance 
Program Plan dated January 1 99. · 
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